

Project Status Report

April 21, 2013

Project Name	Integrate Customer Relationship Management (CRM) with ERP	
Project Manager	Smith	Project Description
Program	ERP Integration Program	This project encompasses the development and deployment of ERP and CRM connectors. It is dependent on the delivery of the Messaging Infrastructure.
Status	In Progress	
Investment Type	Run	

Overall Health	<input checked="" type="checkbox"/>	Schedule	Cost
<i>Schedule</i>	<input checked="" type="checkbox"/>	<i>Start Date</i>	<i>Budget</i>
		2/2/2011	\$ 100,000
<i>Cost</i>	<input checked="" type="checkbox"/>	<i>Planned Delivery Date</i>	<i>Spend</i>
		5/12/2013	\$ 50,000
<i>Quality</i>	<input checked="" type="checkbox"/>	<i>Expected Delivery Date</i>	<i>ETC</i>
		5/5/2013	\$ 36,000
<i>Risk</i>	<input checked="" type="checkbox"/>	<i>Variance (days)*</i>	<i>Variance*</i>
			\$ 14,000

Summary Status

External Dependencies

Actions to Green

* Zero or Negative Schedule Variance is good
Zero or Positive Cost Variance is good